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This is a semi-annual report of USAID/ENGINE project for the reporting period of 

1st Oct 2011 to 31st March 2012.  

 

Publications/reports 

 

Did your organization support the production of publications, reports, guidelines or 

assessments during the reporting period? 

No/Not Applicable     

Yes    If yes, please list below: 

 

Table 12: Publications/Training manuals 

Title Author Date 

IYCN Nutrition Training for Agriculture 

Extension Officers (manual) 

PATH in collaboration 

with CARE; The Manoff 

Group; and University 

Research Co., LLC 

Second 

Quarter 

Training manual for counseling on Maternal 

Infant and Young Child Nutrition: Trainers  

manual 

ENGINE extracted from 

existing FMOH and 

partners materials 

Second 

Quarter 

Training manual for counseling on Maternal 

Infant and Young Child Nutrition: Participant 

manual 

ENGINE extracted from 

existing FMOH and 

partners materials 

Second 

Quarter 

 

Technical assistance 

Did your organization utilize short-term technical assistance during the reporting 

period? 

No/Not Applicable     

Yes      Please list below: 

 

Consultants/TDYers 

Name Arrival Departure Organization Type of TA provided 

Marion Min Burton 03/20/2012 03/23/2012 Tufts University Operations research 
meeting 

Hanqi Luo  01/08/2012 04/15/2012 VALID 
International 

Researcher manager 

James Stephen Lee 03/18/2012 03/27/2/12 Valid 
International 

Operation research 
meeting 

Suruchi Sood 03/18/2012 03/27/2/12 JHU-CCP Operation research 
meeting 

Philip Thomas 
James 

03/18/2012 03/27/2/12 VALID 
International 

Valid Country 
Representative & 
Attended operations 
research meeting 
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Jane Brown 01/14/2012 01/28/2012 JHU-CCP HR recruitment 

Katryn Betram 02/12/2012 02/17/2012 JHU-CCP HR recruitment 

Kate Sadler 13 March 
2012 

24
th
 March,2012 Tufts University To Attend National 

Planning workshop & 
Operations research 
meeting 

Peter Walter 03/19/2012 03/31/2012 Tufts University Operations research 
meeting 

Eleein Kenndy 03/19/2012 03/25/2012 Tufts University To Attend National 
Planning workshop & 
Operations research 
meeting 

Shibani Ghosh 03/19/2012 March 24,2012 Tufts University Operations research 
meeting 

Jeffery Griffiths 03/18/2012 03/23/2012 Tufts University Operations research 
meeting 

Jennifer Coates 03/17/2012 03/23/2012 Tufts University Operations research 
meeting 

Andy Catley 03/20/2012 03/24/2012 Tufts University Operations research 
meeting 

Khristopher  
Carlson 

03/19/2012 04/3/2012 Tufts University Operations research 
meeting 

Paluku  03/19/2012 04/3/2012 Tufts University Operations research 
meeting 

 

If Yes, Please attach an electronic copy of the TA report as part of your submission. 

 

4. Travel and Visits 

Did your organization support international travel during the reporting period? 

 

No/Not Applicable    

Yes    Please list below: 

 

International Travel (All international travel to conference, workshops, trainings, HQ or meetings). 

Name Destinati

on 

Departure 

from Ethiopia 

Arrival  Host Organization Purpose of the travel 

Dr Habtamu 

Fekadu 

Washing

ton DC 

Feb 18,2012 Feb 19,2012 FHI 360 and SC-

US HQs 

To attend NACS conference  

and SCUS ENGINE 

 

Have any Monitoring Visit/supervision been made to your program in during the 

reporting period? 
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Description of 

Monitoring team 

Start date End date Sites visited Written recommendations 

provided 

National ENGINE 

staffs 

Jan 18 19, 2012 Ginchi Woreda 

Health Office, 

Agriculture and 

Dendi HC; 

Elementary 

School nutrition 

progam, Dendie  

Farmers Training 

Center (FTCs); 

Malga HP, 

Woreda health & 

agri offices 

Grant is a possible modality to 

implement the livelihood 

interventions of ENGINE for 

vulnerable households  

The vulnerable groups should 

be organized using AGP 

innovative group formation 

 

Accomplishments and successes during the last six month 

(1st Oct 2011 to 31st March 2012) 
 

Program Management: 

 

Staff recruitment: A new DCOP is recruited and will start soon as the previous DCOP left 

the project because of family reason. All the senior advisors have been recruited and started 

working. All the five regional coordinators and officers have been recruited.    

 

Sub Grantees Management: All the sub-grant Agreement (SGA) with the five sub-primes 

(Tuft University (TU), John Hopkins Centers for Communication (JHC CCP), jhpiego, Land 

O’Lakes and Valid International) was signed.   

 

Setting up the office and Procurement: SCUS has arranged ENGINE project office and 

the regional sub-offices of Save the Children have secured space for ENGINE project. All of 

the 12 project vehicles are in Addis and their plate number is being undertaken.     

 

Start up Activities: 

The official launch of ENGINE was conducted on October 25th , 2011. It was officially 

launched by US government Ambassador to Ethiopia, State Minister of Health, delegate of 

Ministry of Agriculture, and Country Director of Save the Children Federation. It was 

attended by close to 70 participants from different government offices and partners. 

Additionally, meetings were held with USAID and MOH and MOA regarding program start up 

and Woreda selection.  

 

SC/US in collaboration with MOH and sub-primes organized a participatory planning 

workshop from November 29th to December 1st in order to have a shared vision and 

objectives for ENGINE. The Year one work plan and DIP were approved by USAID. The 

PMP, which was approved, is under revision because of the new Monitoring and Evaluation 

guidance of FTF.   

 

During the second quarter, MOUs were signed with Tigray, Amhara, and Oromia bureaus of 

health and agriculture. Regional launch of ENGINE was done in Oromia, Amhara, and 
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Tigray. All regional planning and launching sessions were attended by senior regional health 

and agricultural bureaus, nutrition focal persons, zonal and Woreda offices of health and 

agriculture, AGP focal persons, ENGINE national and regional staffs, and regional 

development partners. A regional planning workshop with the regional, zonal, and woreda 

health and agriculture offices were also carried out in these regions. The MOU with SNNP 

and regional launch was not carried out because the negotiation with SNNP BOFED has 

been taking longer than expected time because of BOFED strict 70/30 rule and request for 

detail activity and budget breakdown by Woreda.  

 

Woreda selection: SC/US in consultation with FMOH, regional health bureaus and USAID 

selected 41 AGP woredas for year one. Table 1 summarizes the number of woredas and 

their regional distribution. The names of woredas were provided with the first quarter report.   

Tigray, Amhara, and Oromia regions approved the target woredas for year one.   SNNPR 

woreda list is not yet approved.  

 

Table 1: ENGINE Year one target woredas by Region. 

 

Regional Breakdown by Year 

Region Total Target Year 1 

Amhara 22 11 

Oromiya 34 17 

SNNPR 19 9 

Tigray 8 4 

Not AGP woredas 17   

Total ENGINE Target woredas 100 41 

 

 

Build partnership: Coordination and collaboration with the Ministry of Health, Ministry of 

Agriculture, and other key partners is critical to achieving ENGINE objectives in Ethiopia. 

With this understanding, SCUS undertook the following activities:   

 USAID organized a post-award conference to SCUS. Three start-up meetings were 

conducted with USAID and more than five meetings were conducted with the AOTR. 

We have established a biweekly meeting with the AOTR.  The COP participated in the 

first FTF partners coordination meeting organized by USAID/FTF. 

 ENGINE held partnership meeting with Acdivoca (AGP-MGe) and GRAD to 

coordinate the activities and to make sure nutrition is addressed.  

 ENGINE had partnership meeting with UNICEF, Alive &Thrive, IFHP, Micronutrient 

Initiatives, and World Bank.  

 

Partner Area of collaboration 

UNICEF We agreed to collaborate in NNP review, CMAM role out, 

Community Health Days/EOS, community based Nutrition 

where we overlap. The challenge is UNICEF has no fund to 

provide RUTF for AGP woredas and other food secure 

woredas and we communicated this to USAID. This will 

impact our support to establish CMAM in our target woredas.  
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IFHP and Alive &Thrive We planned to collaborate in using their BCC materials, 

advocacy for nutrition, and  in integrating the accelerated 

stunting reduction strategy into the NNP. We agreed to 

harmonize our work with IFHP in woredas where we overlap.  

Micronutrient Initiative We  agreed to work on deworming, Vitamin A 

supplementation, Zinc with ORS, fortification and transition of 

EOS into HEP  

 

 

 

 Representing ENGINE in workshops, meetings and Integrated Nutrition TWGs: 

ENGINE through its senior advisors was represented in different meetings and 

workshops at national level through active participation in the meetings and 

workshops such as CMAM evaluation steering committee, the national food 

fortification steering committee meeting, National Nutrition Technical Working Group 

(NTWG) meetings, Nutrition-HIV sub-committee, and different NNP revision team 

meetings and supported the revitalization of the NNTWG meeting. ENGINE has 

played a key role in the launch of ‘A Life Free from Hunger Report’ in Ethiopia as part 

of the EVERY ONE Campaign.  

 

 

IR1: Capacity for and institutionalization of nutrition programs and policies 

 

IR1.1: Strengthened policy environment 

 

Planned Activities: 

- Mapping out existing support to NNP coordination and identify gaps  

- Provide support to revision of NNP 

- Support revision and printing of draft Nutrition and HIV guideline 

- Revitalize the NNCF or Health and nutrition communication TWG 

 

Accomplishments: 

 

Mapping out existing support to NNP coordination and identify gaps and Provide 

support to revision of NNP: ENGINE has been actively involved in the revision of the 

National Nutrition Program (NNP) in collaboration with FMOH and other partners. ENGINE is 

represented in four of the six NNP revision sub-committees and is providing technical 

assistance & gap identification, in order to align the NNP with HSDP IV, MDGs, and the 

Accelerated Stunting Reduction Strategy. 

The Sr. Policy and Capacity building Advisor seconded to FMOH represented ENGINE in all 

NNP revision subcommittee and core committee meetings and took the lead in coordinating 

the revision process and supporting the FMOH Senior Public Health and Nutrition Advisor in 

all matters related to the revision process; and sharing information for the NNP revision team 

members regularly. The Sr. Policy and Capacity Building Advisor was able to establish a 

gender working subgroup for the NNP revision, represented by the Federal Ministry of 

Health (FMOH) in order to mainstream and address gender related issues in the NNP.  
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ENGINE sponsored the three day NNP document revision consultative meeting at Adama 

German Hotel jointly with the FMOH in order to further review each subcomponent and 

subsections of the NNP; discuss details of each subgroups work; agree on reporting 

modality and framework and compile the first draft of the revised NNP. The general 

agreement was to reorganize the material using the lifecycle approach for nutrition, which 

demands additional time and resource to finalize the work in the third quarter.   

 

Provide support to revision of Policies, guidelines and standards: ENGINE is also 

actively involved in the revision of the school health and nutrition (SHN) strategy document 

designed by the Ministry of Education. ENGINE’s policy advisor has attended successive 

SHN revision meetings by representing ENGINE and FMOH.  

 

With regard to Nutrition-HIV in the first quarter, ENGINE participated in Nutrition-HIV sub-

committee meeting held on December 28, 2011 at the FMOH. A draft Nutrition-HIV 

intervention framework for ENGINE has been drafted. The framework will guide nutrition-HIV 

interventions of ENGINE and will also help to develop a detailed implementation plan for this 

component of the project. 

 

Revitalize the NNCF or Health and nutrition communication TWG: This activity is 

reprogrammed to the third quarter for implementation because JHU CCP staffs have started 

working in the last month of April.  

 

 

IR1.2: Pre-service and in-service nutrition training for healthcare agents 

 strengthened 

 

Planned activities: 

 Conduct PSE sites readiness and baseline assessment 

 Conduct one day pre-service program launch  

 Develop standards for nutrition education for health and agriculture cadres 

 Conduct SBM-R module I training  

 

Accomplishments 

A rapid site readiness assessment was done for seven out of twelve PSE sites, including the 

universities, health science colleges and agriculture TVET colleges, to obtain first hand 

information on the type and level of PSE support required that has informed PSE program 

planning.  

 

In the second quarter, ENGINE has developed and finalized the baseline assessment tools 

for PSE institutions (see annex IV). The baseline assessment was conducted for all ENGINE 

PSE institutions using this structured questionnaires and knowledge assessment questions. 

In an effort to disseminate the findings of the baseline assessment of the PSE institutes, 

ENGINE has compiled and analyzed the information collected in the baseline assessment 

and prepared a report of the assessment findings. However, the baseline assessment final 

report is not finalized since the knowledge assessment for some of the schools has not been 

done yet, which is planned to be complete by the third quarter. 

 



11 

 

A one day PSE orientation meeting was conducted on March 29, 2012 with an objective of 

orientating PSE institutions, partners and relevant stakeholders with the framework of the 

pre-service nutrition education strengthening program, and to share the baseline 

assessment report, and enable participating organizations to identify their roles and 

contribute their part in an effort to strengthening pre-service nutrition education. A total of 27 

participants from various government educational institutions, including the Federal TVET, 

FMOH, and relevant partners in nutrition have attended the orientation. In this meeting 

ENGINE has presented the five-year PSE detailed implementation plan (DIP) and the 

baseline assessment findings as well as the pre-service nutrition education standards in the 

orientation meeting for critical review and feedback so as to use the input for detail PSE 

program planning in the coming years of ENGINE. The report is attached is attached in 

annex I.  

 

ENGINE developed the preservice nutrition education standards for the health and 

agriculture cadres which will be used as a tool in the quality improvement process that will 

be introduced to the institutions in the third quarter. 

 

ENGINE has conducted Effective teaching skills course using blended learning (using 

ModCAL) for 8 faculties from Araya Kahsu Health Science College (Axum).This activity was 

planned in the third quarter but this college has requested to have the training soon, using 

the training opportunity organized for the MCHIP health science colleges.   

 

SBM-R module I training was not done because of the time required to make baseline 

assessment and ENGINE has got the buy-in and consult the educational institutions on its 

activities. This activity will be carried out in the third quarter. 

 

 

IR2: Quality and delivery of nutrition and health care services improved 

 

IR2.1: Quality of nutrition services strengthened 

Planned activities: 

- Assess availability of minimum standards for nutrition programs 

- Work with the NTWG to develop National QI framework for nutrition  

- Support development/adaptation of coaching/mentoring tools and guides 

- Conduct joint supportive supervision with government staff at different levels 

- Support regular government staff supportive supervision activities  

- Support TOT of IRT modules to zonal and woreda program managers 

- Provide training of HEWs supervisors' in nutrition and health  

- Provide IRT and on job training to HEWs in nutrition and health  

- Conduct mapping of nutrition services in ENGINE woredas to develop service 

directory for referral and linkages 

 

Support adaptation/development of minimum service standards for nutrition: In the 

second quarter ENGINE has supported the FMOH in the development, and revision of 

standard nutrition integrated supportive supervision (ISS) checklist through its senior health 
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and nutrition advisor. The revised ISS checklist is submitted to the FMOH. ENGINE has also 

made a desk review of the available minimum standard for nutrition.  

Build the capacity of health facility staff and frontline workers to provide high quality 

services: ENGINE reviewed exiting training manuals and job aids on IYCF and maternal 

nutrition prepared by FMOH and partners such as ENA, Alive &Thrive, USAID IYCN project, 

WHO etc. As a result this review, ENGINE adapted the training module from USAID/ IYCN 

and Alive & Thrive projects. This IYCN training has included nutrition-HIV issues as well. A 

total of 62 health workers from Oromia ENGIEN target woredas were trained on maternal 

infant and young child nutrition (MIYCN)using the adapted training manual. The training will 

be followed up with post-training follow-up to ensure that trainees are applying the 

knowledge and skill they acquired during the training. 

Support IRT for health workers and HEWs: ENGINE has supported TOT for the FMOH 

led Integrated Refreshment Training (IRT), in which nutrition is one component, to trainers 

from three zones (West Shoa, South west Shoa and Horo Guduru Welega) of Oromiya 

regional state. The main objective of the training was to create pool of trainers at woreda 

level to train HEWs on IRT.  A total of 162 participants (149 males and 13 females) were 

trained for ten days from South-West Shoa (48), West Shoa (74) and Horo Guduru Welega 

(38) zones and two (2) were from Oromia regional health bureau. The training was 

conducted by using nationally prepared IRT module II which was translated in to the local 

language. The training will be rolled out to HEWs during the third quarter. 

 

In Amhara region, ENGINE supported IRT training of 413 HEWs and health workers (340 

females & 73 males) from woreda and health centers (325 HEWs and 88 Health Workers). 

ENGINE will continue to support IRT during the next quarter. 

 

Summary of IRT training by Region and Sex 

 

           Sex Disaggregation Total 

Region Male Female  

Amahara 73 340 413 

Oromia 149 13 162 

Grand total 222 353 575 

 

 

Training of AEWs and DAs on nutrition topics supported at woreda level: ENGINE has 

conducted IYCF and maternal nutrition training to 26 (15 female and 11 male)  AGP 

coordinators, home economics experts, and gender experts from AGP woredas of  Oromia 

region by integrating it with gender mainstreaming training planed by the Oromia BoA. They 

are expected to train AEWs to integrate nutrition in to agriculture. The participants developed 

action plan to rollout the training to AEWs in coordination with other AGP planned trainings.  

 

Support regular government staff supportive supervision activities: ENGINE has 

supported a two week integrated supportive supervision of Oromiya regional health bureau.   
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Conduct mapping of nutrition services in ENGINE woredas to develop service 

directory for referral and linkages: Mapping of nutrition services is started in the second 

quarter and will be finalized in the third quarter. 

 

IR2.2: Health and nutrition service seeking behaviours increased 

Activities planned under this IR  and IR3.2 were not carried out, as JHU-CCP has not signed 

the contract by the first quarter and in the second quarter they were engaged in HR 

recruitment process. While this is the case, ENGINE has mapped out the existing nutrition 

BCC materials developed by different USAID partners esp. the counseling cards and the 

like. The activities that were not performed in the last six months will be done in the third and 

fourth quarters as the subprime JHU-CCP. 

 

IR2.3: Increased access to Health and nutrition service 

 

Partnership established with HIV partners and projects 

 

ENGINE has established partnerships with Ethiopia Network for HIV/AIDS Treatment, Care 

and Support (ENHAT-CS) and Food by Prescription Projects in the last six months. The 

following consensus and achievements have been accomplished: 

 In sites where ENGINE and ENHAT-CS overlap, ENGINE will provide technical 

assistance in Nutrition-HIV to ENHAT-CS sites to strengthen the nutrition services, 

mainly for Mother Support Groups (MSGs). Based on this consensus, ENGINE has 

adapted a half-day training note on Infant Feeding in the Context of HIV (and shared 

to ENHAT-CS) which is currently being used to train MSGs as part of ENHAT-CS’s 

refresher training to MSGs from 59 health centers. 

 

 ENGINE will also support ENHAT-CS in development of nutrition-HIV related 

messages building on FBP counseling messages which will be incorporated in to 

ENAHAT-CS’s materials (job aids, checklists, etc…) for MSGs and community 

mobilization activities 

 

 ENGINE and FBP agreed to work together on pre-service and community to facility 

referral and linkages. With regard to pre-service education where both projects 

overlap, particularly in Jimma and Hawassa universities, it has been agreed to 

leverage on FBP’s previous experiences and link it to the broader Pre-Service 

Nutrition Program  as ENGINE’s pre-service education program is more 

comprehensive (than specific to Nutrition-HIV). Another key area of collaboration is 

to strengthen facility-community linkages of nutrition-HIV services such as tracing 

lost-to-follow-ups, providing community level nutrition counseling and strengthening 

linkages to other care and support services. 

 

IR 3: Improved Prevention of undernutrition through community based 

nutrition care and practices 
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Activities planned under this IR were not carried out, as JHU-CCP has not signed the 

contract by the first quarter and in the second quarter they were engaged in HR recruitment 

process. 

 

IR3.2:  Access to food and economic strengthening opportunities through 

programming and cross sectoral linkages increased 

 

 

 

Planned activities: 

- Establish linkage and coordination with AGP under MOA, AGP-VCE under 

ACDI/VOCA, GRADS and AGP-LGP and Others at federal, regional and zonal levels 

- Represent ENGINE in advisory and technical committees of AGP, AGP-VCE, AGP-

LGP & others Relevant programs/projects 

- Mapping of Livelihood activities mapping 

- Develop diagnostic tool to conduct household vulnerability analysis  & set targeting 

criteria  

- Identify FTCs and schools for demonstration purpose 

- Promote improved seed varities and setting up seed banks(Identify woredas and 

kebeles where community based improved seed production is initiated by AGP and 

exploring possibility of community seed bank establishment in FTCs)  

 
The following are major accomplishments during the reporting period. 

 

Establish linkage and coordination with AGP under MOA, AGP-VCE under 

ACDI/VOCA, GRADS and AGP-LGP and Others at federal, regional and zonal levels:  

Staring form the first quarter, in order to have effective coordination and synergy in 

implementation of ENGINE, the livelihood team of the ENGINE led by the ENGINE’s COP 

held consultative and productive discussion with its counterparts of the ACDI/VOCA. As per 

the agreement made during the partnership meeting, both programmes held regularly 

meetings and email communication and exchange views and ideas and form collaboration 

and synergy in all rounds to demonstrate better results in implementation of their respective 

programmes. This has been continued in the second quarter as well. 

ENGINE took an initiative and made a programme coordination meeting with CARE-GRAD. 

The meeting was made at higher level involving the senior programme staffs of the 

respective projects. The meeting basically laid strategic direction on how the two projects 

can further ensure integration, coordination, facilitates learning process and efficiency as the 

result.  As part of this exercise, ENGINE was represented on the national familiarization 

workshop organized by GRAD from 27-29 February 2012.  During which, a brief overview of 

ENGINE was also presented to the workshop participants.  

 

Meeting with Sectoral Bureaus: During the second quarter, efforts were made to meet 

concerned government sector bureaus. Accordingly, meetings were held with the Federal 

ministry of Agriculture, Extension Directorate and AGP coordination unit and with the 

Oromiya Bureau of Agriculture, AGP coordination unit as well. The purpose of these 
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meetings was to establish coordination, smoothen and sort out implementation issues. The 

meetings overall are productive in paving ways forward nevertheless the coordination with 

AGP at federal level not yet sorted out with The AGP Coordination Unit though the 

Agricultural Extension Directorate is supportive and willing to work with ENGINE. Further 

efforts will be exerted if need be at the higher level to establish the intended linkage with 

AGP at federal level. The coordination at the regional and woreda levels is gaining 

momentum following the regional launch and consultative planning conducted in the 

reporting period.  

 

Livelihood mapping and formulation of vulnerability assessment criteria/targeting 

criteria: The livelihood mapping comprehensive data collection tool was developed and 

shared to field based team so as to conduct the livelihood based data collection process. 

Currently, the data collection process is being underway in all the four regions.  With regard 

to the vulnerability assessment criteria, the same is done and consulted with the regional 

team and finally shared to them so as to ensure the actual beneficiaries selection and 

verification process.  Targeting criteria is also set to select FTCs and Schools where 

demonstration and gardening activities going to be practiced. 

 

Field Implementation: Joint field visit was made in the first and second quarters involving 

both the Addis and field based livelihood teams. The objective of the visit was to initiate 

actual field implementation by learning the existing realities on the ground. The planned 

livelihood activities were clearly shared during the meetings held with the concerned woreda 

officials. The meeting has clarified and to helped sort out important implementation issues. 

The team paid a visit to the woreda Agricultural and Education offices. The visit was carried 

out in selected nine ENGINE woredas of Oromiya region.  All the planned livelihood based 

activities were duly discussed and finally it is agreed by all to go in to direct implementation 

within short period of time. During the field visit, potential FTCs and schools for 

demonstration purpose were identified for third quarter implementation. 

 

Promote improved seed varities and setting up seed banks: Possibility of community 

based seed bank as an option for improved seed varities was found to be not practical 

hence ENGINE will focus on the primary cooperatives or famers groups.  

 

IR4: Rigorous and innovative learning agendas adopted 

 

IR4.1: Design and delivery of a research strategy 

 

Planned Activities 

- Work with research team on development of draft 1(research partnership) of a 

research strategy 

- Planning for multi-stakeholder research meeting 

- Multi-stakeholder research meeting in Addis to develop and finalize research 

strategy/questions and roles/responsibilities 

- Establish research group(s) including PI/Co-PI for each study prioritized 

 

Accomplishments 
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Identify and set up national research partnerships: In the first quarter ENGINE has 

identified and formed a research partnership with three GOE institutions - Hawassa 

University, Jimma University and EHNRI.  

In order to strengthening the research partnership, a team from ENGINE (SC-US, Tufts 

University, and Valid international) traveled to each universities and research institute and 

had discussion with university authorities establishing research partnership with respective 

universities. Both parties (ENGINE and universities) have agreed to have partnership to 

conduct ENGINE Operation Research (OR) jointly. The main aim of the partnership is, with 

the support of sub-primes (Tufts and Valid), ENGINE will build the capacity of the local 

institution to conduct and lead operational researches that could contribute to the reduction 

of malnutrition and policy influence in Ethiopia. The development of MOUs between partner 

institutions and ENGINE will be carried out in the third quarter.  

Multi-stakeholders research meeting: The multi-stakeholder research agenda setting 

meeting was held in Addis from 21 – 22 March, 2012. The broad objectives of the meeting 

were: to explain and discuss purpose of ENGINE’s research to partners, to ensure 

participants understand the linkage between research and policy change, to help ENGINE 

and national research institutions to identify and prioritize research themes for ENGINE 

learning agenda and to identify research priorities of importance the country. The meeting is 

also planned to establish research groups and principal investigators from the three 

institutions in Ethiopia for each research priority identified. More than 50 participants 

delegated from different local and international organizations such as FTF and nutrition 

partners supporting nutrition research attended the meeting. Keynote speeches were made 

by FMOH and USAID.  The meeting has come out with following outputs: 

 

 A research question matrix that outlines the specific research questions prioritized 

and research leads (at least one researcher from Ethiopia and one from Tufts/Valid) 

for each research question,(researches questions prioritized are attached in annex II) 

 Agreement on next steps from each research group including completion of research 

proposal and work plan template by April 30, 2012. 

 Agreement from ENGINE national research partners (Hawassa, Jimma and EHNRI) 

on the mechanism for partnership which include setting up of sub contract between 

Tufts, Valid and each partner once  approval from USAID are in place. 

 Valid has made 2 operation research agreements with Jimma University that will be 

further developed and costed. Valid has also identified its principal investigators and 

draft research protocols for the 2 OR is underway and will be shared to Jimma 

University in April.  

 Four thematic areas: 

 

a. Strengthening the nutrition policy environment 

b. Improving effectiveness of programs to address acute malnutrition 

c. Improving effectiveness of nutrition specific interventions (Stunting)  

d. Improving effectiveness of multi-sector interventions (stunting)  

 

A total of nineteen operations research questions were identified to be researched in the life 

span of ENGINE program (see annex II for the research questions and themes). 
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IR4.2: Develop and manage an innovative documentation and dissemination 

strategy and  M and E system 

 

Planned activities 

- Prepare the design/methodology and conduct of ENGINE Baseline survey 

- Finalize selection and definition of baseline survey indicators 

- TA to GoE in integration of  nutrition indicators into the HMIS and devt of NIS 

- Participate in nutrition related HMIS TWG meetings with NNP 

- support role out of community HMIS/family folder  

- integrate M&E trainings with ENGINE program components 

- Organize regional planning workshop 

- M&E training to ENGINE program staffs 

- PMP submission to USAID/Ethiopia 

 

 

Accomplishments: 

 

Baseline survey design and methodology and selection of baseline indicators: In 

quarter one, ENGINE has been developing the baseline survey design, methodology and 

survey tool including the selection of key indicators for the survey in collaboration with Tufts 

University and Valid International. In quarter two, because of the new FTF guidance on M&E 

and indicators, the finalization and conducting the baseline design is delayed. After long 

months of dialogue and expert discussion from SC and Tufts/Valid and USAID/FTF, the final 

selection of indicators for the survey is made and the revised PMP according to the FTF 

Handbook of indicators is submitted to USAID for final approval and concurrence. The final 

version of the Baseline survey proposal, including the selection of intervention and control 

woredas and implementation plan, will be finalized in April.  

 

Technical support to GoE in integration of nutrition indicators into the HMIS and 

participation in nutrition related HMIS TWG meetings with NNP: ENGINE senior 

research, M&E advisor has participated in the nutrition TWG meeting during the two second 

quarter with the objective of strengthening the NNP. In addition, the senior research, M&E 

advisor has actively participated in the revision of nutrition M&E indicators for the NNP in the 

last six months for more than ten times.  

 

Organize regional planning workshop and provide M&E training to ENGINE program 

staffs: The M&E and research team has organized and coordinated the three ENGINE 

regional planning workshops. This coordination was done in Tigrai, Amhara and Oromia 

regions and regional workplans are finalized and agreed with the regional states bureaus of 

health and agriculture. The unit has also conducted orientation training to its regional 

program staffs about the ENGINE PMP, M and E and FTF initiatives in the second quarter. 

 

 

Submitting quarterly and semi-annual reports: ENGINE has submitted first quarter and 

semi-annual reports to USAID in addition it has submitted the most recently revised PMP for 

approval. 
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Data Sharing with Host Government 

Have you shared this report with the host government? 

Yes       

No    

The reasons we did not do this is because ENGINE is in the process of planning and 

preparation activities. 

 

 

Major Activities planned in the next reporting period (April to June 2012) 

 

IR1: Capacity for and institutionalization of nutrition programs and policies 

 Mapping out existing support to NNP coordination and identify gaps and continue 

provision of support to the NNP revision and finalization  

 Provision of support for  revitalization of NNC with clear TORs/MOU for roles and 

responsibilities of each sectors 

 Participation in national guideline, strategy and policy document revision  and 

harmonization 

 Participation in the capacity building activities for FMOH and program  staff at 

national  and regional levels  

 Representing ENGINE in workshops, meetings and Integrated Nutrition TWGs.  

 Desk review for HR  need at coordination and implementation level 

 Revise and update the PROFILE Advocacy tool 

 

IR2.1 and 2.3: Quality of nutrition services strengthen  

 Develop training  package on training skill and nutrition program 

 Assess minimum standard for nutrition service. 

 Conduct supportive supervision with government staff at different level 

 Support regular government staff supportive supervision activities 

 Provide training to HW on IYCF and CMAM 

 Establish CMAM sites and Train HWs using new CMAM training module 

 Provide onsite mentoring to HWs  

 TOT for  ENGINE staff on IYCN 

 Train ENHAT-CS’s MSG mentor mothers from ENGINE targeted woredas on the full 

course of infant feeding in the context of HIV 

 Work with Food by Prescription (FBP) to strengthen mechanisms of community-

facility referrals, tracing lost-to-follow-ups for clients receiving nutrition-HIV services 

 Train health workers from Amhara, Tigray and SNNP regions on MIYCN which 

includes infant feeding in the context of HIV 

 Revise MIYCN training manual to develop a harmonized IYCN training manual which 

will be further taken to the Ministry of Health to have a nationally harmonized IYCN 

training manual 
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IR 2.2 and 3.1: Improved maternal, IYCF knowledge and practices 

 Finalize 6-month detailed work-plan for internal project planning purposes  

 Plan and conduct TOT regional workshops at the woreda level; modify training 

materials from IYCN and UNICEF 

 Begin formative research in a sample of ENGINE woredas 

 Organize communication strategy workshop  

 Reprint and distribute IYCN materials with ENGINE branding 

 Plan radio/design workshop 

 Develop an inventory of existing nutrition materials and resources 

 Wrapping up the livelihood and economic mapping exercise  

 Conducting the beneficiaries selection process/Targeting per the criteria set. 

IR3.2: Economic strengthening and livelihood planned activities 

 Setting up and orienting targeting committee for economic opportunities 

 Identification, organization and training of women beneficiaries and provision of 

different supports 

 Selection, training and support to FTCs and school demonstration sites 

 Training: on homestead for targeted vulnerable households, 

IR4: Research and M and E planned activities 

 Finalize  2 OR research protocols ,agreement  on the partnership,budget  and sign 
an MoU for the OR with Jimma University by the Valid International team 

 First draft of Sub-contracts with research teams to be developed 

 Ethical approval application for 2 studies to be submitted  

 For baseline survey: 

o Securing final approval from USAID  

o Processing and securing ethical approval for the baseline survey 

o  training of survey teams and survey supervisors for baseline survey 

o Pilot of baseline survey methodology and tools in select woreda(s) 

o Wider implementation of baseline survey to be underway 

 Finalizing  strategy for M&E  support based on needs of Save the Children 

 Finalizing  research proposals, budgets, and workplans for each research tea 
questions agreed at March meeting 

 Submitting budget revision 

 Finalize development of ENGINE M&E tools and data collection formats 

 Preparation for database establishment for ENGINE 
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Annex 

Annex I: ENGINE PSE Program Orientation Meeting Minutes 

 
ENGINE PSE Program Orientation Meeting 

March 29, 2012 : Date 

8:30 AM - 4:30 PM : Time 

Harmony hotel : Location 
Maria Mamo : Moderator 

Attendees 

Participants involved in this meeting were: 

- Representatives of 12 PSE institutions = #13 

- ENGINE partners (Save US, Tufts University) 

- Partners: UNICEF, WHO, ACDI/VOCA,FANTA-3, CIFAS 

- FMoH, Federal TVET, Amhara, Oromia, SNNPR & Tigray TVET 

Note Taker Mihereteab Teshome (PSE Advisor Jhpiego) 

Purpose 
Meeting type Program orientation meeting 

Importance High 

Description 

This orientation meeting will provide ENGINE PSE stakeholders with framework of strengthening the 
nutrition education at selected institutions. With the information they gather and share on the 
orientation meeting, stakeholders will be able to see where their contribution will fit together with 
others to move nutrition PSE forward. 

Goals  
The goal of this orientation meeting is to familiarize PSE stakeholders to a global framework for 
approaching, managing and sustaining improvement of the PSE as it applies to nutrition education 

Specific objectives 

Specific objectives of the orientation meeting: 

- Introduce ENGINE & PSE framework for strengthening nutrition education  

- Discuss baseline assessment finding 

- Review planned interventions  

- Review PSE educational standards adapted for strengthening nutrition education 

- Identify the  role of PSE institutions and stakeholders 

Presenter Agenda Topics Timing 

Hannah G. (Country 
Director Jhpiego-Et) 
 
Ato Amanuel Kidane 
Delegate of Dr. Habtamu 
F. (COP, ENGINE) 
Girum Zewdu delegate of 
FMOH 

Opening and Welcome remark 
Participant introduction  
Keynote Addresses: 

- Save-US  

- MoH 

30 min 

Endris M.(PSE Advisor 
Jhpiego) 

Meeting overview 
- Presented the overview of the meeting and the days agenda 
- Explained the goal and specific objectives to be accomplished by the end of this 

orientation meeting 

20 min 
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Mesfin G. (PSE Advisor 
Jhpiego) 

Overview of ENGINE PSE  component & Preparatory activities 
- Presented a flash back on ENGINE PSE program activities what has be done 

through the process and what has been planned to do in the coming periods of the 
program 

- In addition, he presented the base line assessment findings in details and the 
planned activities in relation to the findings 

- Questions were raised from the participant during his presentation and brief 
discussions were made for clarification. Some of the questions are: 

o Why these projects don’t target other related professions like teacher 
education? E.g. Biology 

o Curriculum revision time to intervention, and who is responsible? 
o Have you tried to consider different factors in relation to the outcome? 
o Are these professions the only one to address the community?  

75 min 

All Review of planned intervention in groups 
- The group was formed in three major areas/institutions in relation to the project 

focus, this are: university group, regional health science colleges group and the 
TVET agricultural colleges groups 

- The partners and other stakeholders who are participated in the meeting joined this 
groups based on their interest and area of intervention  

Presentation and discussion on group output was made for the larger group. Areas the 
group has commented on and discussed are: 
- Flow/sequence of activity in the time line, like competency development and quality 

development? 
- Why you deliver trainings only for few numbers of preceptors? and with this number 

are you meet your target? Reason for selecting? 
- Why don’t you show as specifically as of the first year activity to the 2

nd
, 3

rd
, 4

th
 and 

5
th

 year activity plan? 

- The PSE advisors responded to the questions and informed the participants they 
will consider the groups valuable recommendation in future activity of year II and 
beyond.  

Moderation and summary of the groups major points of question and comment was 
facilitated by Ato Amnuel Kidane from ENGINE. 

110 min 

Endris M. (PSE Advisor 
Jhpiego) 

Overview of SBM-R and Nutrition Educational Standards 
- Briefly presented about the SBM-R process focusing on the PSE nutrition education 

standards 
- He also presented how the SBM-R tool has been developed and the approach will 

be used through the process 
- Questions were raised from the participant during his presentation and brief 

discussions were made for clarification. Some of the questions are: 
o A statement about intervention area is not clear? 
o Verification criteria, better to make it by the implementing university by 

itself? 
o Clarity on progress identification and taking measures? 
o Will the standards are voluntary or mandatory? 

45 min 

All Review of Nutrition Educational Standards and Presentation and discussion on group 
output: 

- Every group (the three groups formerly made based on the type of institution) 
has made review on the nutrition education standards and commented on 
issues, these are: 

o Some standard seems like difficult to achieve, e.g. class room size 
o The tool needs time to adapt 
o About the evaluation process, who is going to evaluate?  
o Comments on wording, using technical words in relation to the activity, 

specifically for the agricultural TVET college 
o Is the standard really achievable to the existing situation and regulation 

in the country? 
o Attitudinal criteria should better if added? 
o How we can establish the nutrition skill lab in our setup and from where 

do we get support? 
- Finally Dr. Tegbar (Technical Director Jhpiego/Eth) has given a brief summary 

on what has been raised as question and points of discussion related to the 
SBM-R concept and tools to be used in the SBM-R process for improving 
nutrition education in selected institution. 

115 min 

Hannah G. (Country 
Director Jhpiego-Et) 

Closing remark emphasized on doing our share to meet the goal of the project and 
contributing to towards reduction of maternal and child mortality.  

10 min 
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Annex II: ENGINE Operation Research List prioritized 

Research Question Tufts Jimma Hawassa EHNRI Valid ENGINE 

Institional Contact Person for 
Research communication 

Kate Sadler 
kate.sadler@tufts.
edu   

Beyene w. 
beyenewondafra
sh@gmail.com 

Debebe Moges, 
debebemoges@y
ahoo.com  

Aregash Samuel, 
aregashs@yahoo.
com 

Phil James 
philip@validint
ernational.org 

Dr Cherinet Abuye 
CAbuye@savechildr
en.org              

Institutional Contact Person 
for Contracts & Admin 
communication 

Peter Walker  
peter.walker@tuft
s.edu  

 Tefera B. 
or/and Beyene 
w. 
tefera_belachew
@yahoo.com  

Kebede Abegaz, 
abegaz2005@ya
hoo.co.uk   

Dr Amha Kebede, 
amhak@ehnri.gov
.et 

Phil James 
philip@validint
ernational.org 

Dr Habtamu Fekadu 
Hfekadu@savechildr
en.org 

Policy Questions           

Overarching question:  How can 
nutrition policy be strengthened 
in Ethiopia to enhance nutrition? 

Tarik Kassaye   
Eileen Kennedy, 
Andy Catley, John 
Burns     

Aregash, Mesfin 
and the research 
team    

Habtamu Fekadu 
;Israel 
Ihailu@savechildren.o
rg 

What are the key opportunities 
and barriers to multi sectoral 
nutrition strategies; how can we 
improve this coordination 

Tarik Kassaye,   
Kate Sadler          

Habtamu Fekadu ; 
Israel 
Ihailu@savechildren.o
rg 

Why is Malnutrition still a major 
problem in Ethiopia despite the 
fact that there are many 
nutrition interventions? 

Tarik Kassaye  
Andy Catley 

Tefera B, 
beyene W, 
Mekite W. 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU       

Habtamu Fekadu; 
Israel Hailu 
Ihailu@savechildren.
org 

Research linked to Policy:  How 
can academic and other 
research institutions more 
effectively link into the policy 
formulation process? 

Tarik Kassaye  
Andy Catley         

Habtamu  Fekadu and 
Cherinet Abuye 
CAbuye@savechildre
n.org 

FIRST ROUND  Proposals for Cross sectional studies and One Development proposal  
    

mailto:aregashs@yahoo.com
mailto:aregashs@yahoo.com
mailto:amhak@ehnri.gov.et
mailto:amhak@ehnri.gov.et
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What are the contributing 
factors of stunting by region 
(e.g. using cohort data from 
Jimma or DHS, baseline data 
from ENGINE program in 
order to assess the relevance 
of ENGINE interventions by 
region? 

 Shibani 
Ghosh Kate 
Sadler Jeff 
Griffiths 

Tefera 
B;Alemayehu 
Argaw 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

Aregash and the 
research team 

  

Abera Kifle 
Akifle@savechildren
.org Cherinet Abuye 
CAbuye@savechildre
n.org Dr Belaynesh 
Yifru 
BMulugeta@savechild
ren.org  

What are usual dietary 
patterns, purchasing 
behaviors and micronutrient 
intakes by region using 
household consumption and 
expenditure data? (available 
through EHNRI food 
consumption patterns and 
CSA, also LSMS-style survey 
conducted by FTF) 

Jennie 
Coates, 
Marion Min-
Barron 

 Tsinuel 
G.,Mulusew 
Gerbaba 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

Aregash and the 
research team 

  

Cherinet Abuye 
CAbuye@savechildr
en.org 

Develop an overall structure 
for observational cohorts of 
pregnant women (ENGINE 
woredas with specific 
intervention roll out patterns 
and Non ENGINE woredas). 
Proposals for specific 
research questions to be 
developed around a common 
design/structure - Year 2 

Jeff Griffiths, 
Jennie Coates, 
Marion Min 
Barron, 
Shibani Ghosh  

Beyene 
W.,Mekite W. 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

Y 

  

Belaynesh Yifru 
BMulugeta@savechild
ren.org 

SECOND ROUND: Separate proposals 

What is the added effect of a set 
of nutrition interventions to a 
commercialization for small 
holders program on consumption, 
nutrition outcomes?  

Jennie Coates 
and Marion Min 
Barron 

Alemayeh
u 
Argaw,Tsin
uel G 

N N 
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What are intra-household 
allocation practices within food 
insecure households (vs. food 
secure households) and how do 
they effect IYCF feeding and 
other caring practices like health-
seeking behaviors? 

Jennie Coates 
and Marion Min 
Barron 

Beyene 
W.,Tefera 
B. 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

N 

  

Belaynesh Yifru 
BMulugeta@savechild
ren.org;  Tina Lorent   
tlloren@savechildren.
org 

What are agriculture, food 
security and post harvest 
strategies at the household level 
that will inform the development 
nutritionally enhanced food 
products for small scale 
production (examine indigenous 
knowledge in-depth – qualitative 
methods?) 

Jennie Coates 
and Marion Min 
Barron 

Mulusew 
G.,Mekite 
W. 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

Y 

  

Kebede Tafesse 
KTafesse@savechild
ren.org 

What factors are associated with 
adherence/participation in 
community-based nutrition 
programs? 

Jennie Coates 
and Marion Min 
Barron, Kate 
Sadler 

Beyene 
W.,Tefera 
B. 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

Tibebu, Aregash 
and the research 
team    

Habtamu Fekadu 
Hfekadu@savechildre
n.org Israel Hailu 
Ihailu@savechildren.o
rg 

What is the effect of nutrition 
interventions (direct) on maternal 
and infant nutrition and health 
outcomes? (account for infections 
such as HIV) 

Jeff Griffiths and 
Shibani Ghosh 

Tsinuel 
G.,Alemaye
hu A. 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

N 

  

Amanuel Kidane 
amkidane@savechildr
en.org 

What is the added effect of 
WASH on maternal and infant 
and infant nutrition and health 
outcomes?  

Jeff Griffiths and 
Shibani Ghosh, 
Kate Sadler 

Tefera 
B.,Mulusew 
G. 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

Y 

    

What is the effect of breast 
feeding messages on breast milk 
volume in infants 3-12 months? 

Jeff Griffiths and 
Shibani Ghosh 

Tsinuel 
G.,Alemaye
hu A. 

Y Dilnesaw, Aregash 
and the research 
team      

 What are the barriers and 
facilitators for multisectoral 
implementation at woreda and 
regional level in Ethiopia?  

Jeff Griffiths and 
Shibani Ghosh 

Mulusew 
G.,Mekite 
W. 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 

N 

  

Habtamu Fekadu   
Hfekadu@savechildre
n.org      Tina Lorent   
tlloren@savechildren.
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SNFST, HU   org 

        N     

What is the added effect of 
livelihoods (Economic 
Strengthening Activities of 
ENGINE) on maternal and infant 
and infant nutrition and health 
outcomes?    Overall livelihoods 
strategy could be largely 
agricultural or linked to agriculture 
and could be encompassed 
within the agricultural question 

Tarik Kassaye, 
Kate Sadler 

Tefera B. Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

    

Addis Alem  
aalem@savechildren.
org Dr Belaynesh Yifru 
BMulugeta@savechild
ren.org ;     Tina 
Lorent   
tlloren@savechildren.
org 

What is the added effect of 
education (to be defined further) 
on material and infant nutrition 
and health outcomes?  Tufts 
group feels that this will be 
incorporated in a number of other 
research questions 

  Alemayeh
u A. 

Debebe Moges, 
Kebede Abegaz 
and their team of 
reserchers at 
SNFST, HU   

      

              

VALID Question 1: An alternative 
MAM protocol: how does the 
existing best practice (‘standard’ 
protocol) for MAM treatment 
compare to an ‘alternative’ 
protocol which splits MAM 
children into higher risk (who will 
receive RUTF) and lower risk 
(who will receive nutrition 
counselling and other ENGINE 
non-food interventions) 
categories?   

Tsinuel 
G,Alemaye
hu A.     

Kate Sadler 
Phil James 

Tina Lorent   
tlloren@savechildren.
org   Israel Hailu 
Ihailu@savechildren.o
rg   
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VALID Question 2: ‘Are the cured 
really cured?’ A longitudinal study 
looking at mortality, morbidity and 
biochemical indicators of 
recovered SAM children 
compared to apparently healthy 
children, in order to assess 
whether ENGINE’s discharge and 
follow-up procedures are 
adequate or not.    

Beyene 
W.,Tefera 
B,Mekite W     

Kate Sadler 
Phil James   
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Annex III: Summary of ENGINE program Performance by indicator 

  
Quarter I Quarter II 

No. Indicator Title Target 
Achievem

ent 
% Target 

Achievem
ent 

% 

1 
# of institutions for which 
baseline assessment on 
nutrition education is conducted 

0 0  12 12 100% 

2 
# of people trained in child 
health and nutrition through 
USG-supported programs 

0 0  0 671 
 

 
 
# of people trained in child health and nutrition through USG-supported programs disaggregated by Sex 
 

  
Indicator 

Sex Disaggregation 

Male Female Total 

# of people trained in child health and nutrition 
through USG-supported programs disaggregated 
by Sex 

281 390 671 
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Annex IV: Sample ENGINE PSE Assessment Questionnaire: Questionnaire for Assessment of Universities 

 

 
 

  ENGINE PSE Baseline Assessment Tool for Universities   

                  

  
Region: ____________________                                                City/Town: 
___________         

  
Institution Name: ______________________              Date of Assessment: 
___________________       

  
Contace Address of Institution: 
_____________________________________         

  
Contact Address of Department/School Director: 
____________________________       

  Assessor Name: ______________________                  Signature: ______________       

                  

 
I. Questions for the Department/Unit Head and nutrition course instructors 

   

 
1. Which disciplines are taking  nutrition courses in your institution? 

    

         

  
Bachelor Masters PhD 

# Graduate in 
2012 

# Graduate in 
2013 
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2. How many students are taking nutrition course this year? ______; Next 
Year?_______ 

   

         

 
3. Number of instructors by educational status and academic rank 

    

 

Educational 
status PhD Masters Bachelor Tech. assistant Total 

  

 
# of instructors           

  

         

 
Academic rank Professor Associate Prof. 

Assistant 
Prof.  Lecturer Assistant Lec. 

Graduate 
Asst. Total 

 
# of instructors               

         

 

4. Do you have preceptors at clinical/practice sites who are engaged in teaching nutrition competencies to students?  Yes, No (if yes, 
fill table on Q#5) 

         

 
5. How many nutrition course instructors/preceptors have taken the following courses? 

   

 
Courses   

# of 
instructors 

# of 
preceptors Total 

   

 
1. Pedagogic courses       

   

 
       A. Effective teaching skills       

   

 
       B. Instructional design       
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2. Technical update course on 
nutrition       

   

 

3. Course on quality improvement 
methods       

   

 
Total       

   

         
  

6. Are the nutrition course syllabi for the various health disciplines different or the same? 
_________________    

 
                

 
  7. Have you ever reviewed and revised the nutrition curricula for undergraduate and post graduate programs? Yes, No  

 
                

 
  8. If Yes for Q#7, when was the last time the curricula revised?          

  
__________________________________________________________________________________________________________
___________________ 

                  

  9. Are the nutrition competencies for the various health disciplines identified and documented? Yes, No     

                  

  
10. Are the nutrition course syllabi for the various health disciplines reviewed and revised based on the nutrition competencies? Yes, 
No 

                  

                  

  
11. How many of the revised nutrition course syllabi for health cadres are integrated into their respective curriculum? 
_________________ 

                  

  12. Do you think the current health graduates have gaps in nutrition and nutrition related competencies? Yes, No (if no, go to Q#15)   

  
Department/unit head: 
_________________________________________________________________________________________________________ 
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Instructor: 
__________________________________________________________________________________________________________
__________ 

         

 
13. If Yes, could you please mention those areas of nutrition competencies that you feel are gaps? 

  

 

__________________________________________________________________________________________________________
____________________ 

 

__________________________________________________________________________________________________________
____________________ 

` 
14. Regarding the gaps you mentioned under Q#13, what do you suggest as short and long term solutions to fill those 
gaps? 

 

 

Short term: 
__________________________________________________________________________________________________________
_________ 

 

__________________________________________________________________________________________________________
____________________ 

 

Long term: 
__________________________________________________________________________________________________________
__________ 

 

__________________________________________________________________________________________________________
____________________ 

         

 
15. How do you help the attainment of nutrition skills competencies by students during their clinical/ practical attachment?  

 

 

__________________________________________________________________________________________________________
____________________ 

         

 

16. Have you had a forum on nutrition for students and instructors in your institution? 
Yes, No 

   

         

 
17. If yes, how many students and instructors attended the forum? Students: ____________, Instructors: __________  
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18. Is there any nutrition learning and assessment materials developed/adapted locally for students learning? Yes, No 

 

         

 
19. If yes, what type of materials are they?  

     

 

__________________________________________________________________________________________________________
____________________ 

 

20. What types of competency-based nutrition learning and assesment materials do you want to 
have/develop?  

  

 

__________________________________________________________________________________________________________
____________________ 

 

__________________________________________________________________________________________________________
____________________ 

         

 

21. Do Instructors and students have easy access to nutrition information resources such as printed materials and through virtual 
electronic learning  

 

or internet? Yes, 
No 

       

         

 

22. If no, could you please mention the factors which restrain access to nutrition 
information? 

   

 

__________________________________________________________________________________________________________
____________________ 

         

 

23. Does your department/unit has any quality assurance system to improve the quality and performance of nutrition education? Yes, 
No  

 

24. If yes, what kind of quality assurance/improvement system is in place and who is supporting the 
process? 

  

 

__________________________________________________________________________________________________________
____________________ 

 
25. How do you evaluate: 
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A. The overall performance of the department/unit 

     

 

__________________________________________________________________________________________________________
____________________ 

 
B. Instructors' performance 

      

 

__________________________________________________________________________________________________________
____________________ 

 
C. Students' competency 

      

 

__________________________________________________________________________________________________________
____________________ 

 
26. What resource gaps (human, material, facility, etc) do you have in relation to nutrition education?  

  

 

__________________________________________________________________________________________________________
____________________ 

 
27. Which service or educational activities listed below are you providing (or capable of providing)?   

  

         

 

Educational activities & 
services   Yes/No 

    

 
Train senior and mid-level professionals on nutrition   

    

 
Conduct basic and operational research on nutrition   

    

 

Provide in-service training on 
nutrition      

    

 
Develop training materials and job aids on nutrition   

    

 
Play key role in nutrition policy dialogue and design   

    

 
Provide consultancy service on nutrition   

    

 

28. What do you think should be fulfilled for your institution inorder to serve as center of excellence for 
nutrition? 

  

 

__________________________________________________________________________________________________________
____________________ 
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__________________________________________________________________________________________________________
____________________ 

 

29. Is there any partner organization/s or institution/s who is supporting the nutrition unit/education? Yes, 
No 

  

 
30. If yes for Q#28, mention the typ of support each organization/institution is providing? 

   

 

__________________________________________________________________________________________________________
____________________ 

 
II. Questions for Students 

      

 
31. Were you comfortable with the teaching-learning methods used in nutrition course? Yes, No; If no, could you please explain why? 

 

__________________________________________________________________________________________________________
____________________ 

 
32. Were you happy with the assessment method used in nutrition course? Yes, No; If no, would you please explain why? 

 

 

__________________________________________________________________________________________________________
____________________ 

 

33. Did you get adequate nutrition learning materials (text books, lecture notes, manuals, or from internet source) relevant for the 
nutrition course?  

 
Yes, No; If no could you please explain why? 

     

 

__________________________________________________________________________________________________________
____________________ 

 

34. Did you get adequate exposure to nutrition skills competencies during clinical/practical attachment? Yes, No; If no could you 
please explain why? 

 

__________________________________________________________________________________________________________
____________________ 

 

35. Have you had the chance to evaluate the nutrition course and the instructors responsible for the 
course? Yes, No 

  

 

__________________________________________________________________________________________________________
____________________ 

 

 

 


